Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name:

Nextel

For period:

Aug-02

Prepared by:

Marilyn M. Haroutunian

Request Proj./Actual Phase | Request Proj./Actual Phase Il Deployment

PSAP Date Phase | Phase | * Solution Date Phase Il Phase Il * Solution Status
Chesapeake 8/7/1999 10/30/2001 CAS 3/28/2001 Waiver Approved to 10/02| Hand set solution [Phase | Deployed
Chesterfield 2/8/2001 10/9/2001 CAS 2/8/2001 Waiver Approved to 10/02| Hand set solution |Phase | Deployed
Hampton 6/30/1999 3/13/2001 CAS 3/21/2001 Waiver Approved to 10/02| Hand set solution [Phase | Deployed
Hanover 2/7/2001 10/2/2001 CAS Waiver Approved to 10/02 Phase | Deployed
Henrico 6/15/2000 3/26/02 CAS 10/18/2001 Waiver Approved to 10/02| Hand set solution [Phase | Deployed
Isle of Wright 11/30/2000 5/30/2002 CAS Waiver Approved to 10/02 Phase | Deployed
James City County 12/28/2000 12/5/2001 CAS 4/4/2001 Waiver Approved to 10/02| Hand set solution [Phase | Deployed
Newport News 6/25/1999 3/29/2001 CAS 3/27/2001 Waiver Approved to 10/02| Hand set solution |Phase | Deployed
Norfolk 6/28/1999 8/6/2001 CAS 4/1/2001 Waiver Approved to 10/02| Hand set solution [Phase | Deployed
Portsmouth 6/16/1999 3/26/2001 CAS 3/20/2001 Waiver Approved to 10/02| Hand set solution |Phase | Deployed
Prince William 4/14/1999 3/18/02 CAS 7/21/2001 Waiver Approved to 10/02| Hand set solution [Phase | Deployed
Suffolk 6/21/1999 3/14/2001 CAS 3/26/2001 Waiver Approved to 10/02| Hand set solution |Phase | Deployed
Virginia Beach 6/14/1999 11/4/2001 CAS 3/13/2001 Waiver Approved to 10/02| Hand set solution [Phase | Deployed
York county 6/14/1999 8/7/2000 CAS 3/14/2001 Waiver Approved to 10/02| Hand set solution |Phase | Deployed
City of Alexandria 4/14/2001 7/12/2001 Waiver Approved to 10/02| Hand set solution |By-passing Phase | and going Phase Il
City of Hopewell 7/26/2001 Aug-02 CAS Waiver Approved to 10/02| Hand set solution [Trunks ordered
City of Petersburg 10/10/2001 Sep-02 CAS Waiver Approved to 10/02| Hand set solution |Trunks ordered
City of Williamsburg 2/6/2001 Aug-02 CAS Waiver Approved to 10/02| Hand set solution [Trunks ordered
Arlington 4/14/2001 7/12/2001 Waiver Approved to 10/02| Hand set solution |By-passing Phase | and going Phase Il
Dinwiddie 10/16/2001 TBD CAS Waiver Approved to 10/02| Hand set solution [On hold - PSAP CPE
Emporia 9/17/2001 TBD CAS Waiver Approved to 10/02| Hand set solution |Routing plan being developed
Fairfax 4/14/2001 7/12/2001 Waiver Approved to 10/02| Hand set solution |By-passing Phase | and going Phase I
Fauquirer County 9/1/2000 Aug-02 CAS Waiver Approved to 10/02| Hand set solution |Routing plan changed - being approved
Gloucester 10/30/2001 TBD CAS Waiver Approved to 10/02| Hand set solution [On hold - PSAP CPE
Loudoun 4/14/2001 TBD CAS 7/12/2001 Waiver Approved to 10/02| Hand set solution |On hold for CAS solution
New Kent 9/17/2001 Sep-02 CAS Waiver Approved to 10/02| Hand set solution [Routig pland being developed
Powhatan 7/13/1999 Aug-02 CAS Waiver Approved to 10/02| Hand set solution |in progress should test is June
Prince George 12/10/2001 TBD CAS Waiver Approved to 10/02| Hand set solution [On hold - PSAP
Richmond 6/29/1999 TBD CAS 9/6/2001 Waiver Approved to 10/02| Hand set solution |Routing plan changed - being approved
South Hampton 8/30/2001 N/A CAS Waiver Approved to 10/02| Hand set solution |No cell sites
Spotsylvania 9/1/2000 Aug-02 CAS Waiver Approved to 10/02| Hand set solution |Routing plan beig approved
Stafford County 7/26/2001 Aug-02 CAS Waiver Approved to 10/02| Hand set solution [On hold - PSAP
Surry County 11/16/2001 N/A CAS Waiver Approved to 10/02| Hand set solution [No Cell Sites
Warren County 11/19/2001 N/A CAS Waiver Approved to 10/02| Hand set solution [No cell sites
City of Colonial Heights 2/28/2002 TBD CAS Waiver Approved to 10/02| Hand set solution |in progress
Goochland 3/12/2002 Sep-02 CAS Waiver Approved to 10/02 | Hand set solution |in progress
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